Sun

anuary

Outpatient Fee Schedule Testing and Implementation Calendar

Mon

Tue

Wed

Thu

Fri

Sat

7 MCO Status
Report Due

10

11

12

13

14

15

16

17

HOLIDAY

18

System/Integration
Testing Begins;
ATR Encounter
Cycle

19 Initial Test

Reference/Provider
Files Available to
MCOQO’s

20

2 1 MCO Status
Report Due

22 ATR Claims

Payment Cycle;
ATR Encounter
Cycle

23

24

25 ATR

Encounter Cycle

26

27

28

29 ATR Claims

Payment Cycle;
ATR Encounter
Cycle

30

31

G:\Outpatient Project - 2004\Technical Workgroup Meetings\02-02-2005\Calendar.doc




Sun

Outpatient Fee Schedule Testing and Implementation Calendar

Mon

Tue

Wed

Thu

Fri

Sat

2 Consortium
Meeting

3 ATR Encounter
Cycle

4 MCO Status
Report Due

5 Claims Payment
Cycle

7 ATR Reference

and Provider
Extracts Available;
Pilot Testing Begins

10 ATR

Encounter Cycle

11

12 Claims

Payment Cycle

13

14

15

16

17 ATR

Encounter Cycle

18 MCO Status
Report Due

19 Claims

Payment Cycle

20

21

22

23

24 ATR

Encounter Cycle

25

26 Claims

Payment Cycle

27

28
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Sun

Outpatient Fee Schedule Testing and Implementation Calendar

Mon

Tue

Wed

Thu

Fri

Sat

3 ATR Encounter
Cycle

4 MCO Status

Report Due; Pilot
Testing Ends;
System/Integration
Testing Ends

5 Claims Payment
Cycle

7 ATR Reference

and Provider
Extracts Available;
User Acceptance
Testing Begins; All
Trading Partner
Testing Begins

10 ATR

Encounter Cycle

11

12 Claims

Payment Cycle

13

14

15

16

17 ATR

Encounter Cycle

18 MCO Status
Report Due

19 Claims

Payment Cycle

20

21

22

23

24 ATR

Encounter Cycle

25

26 Claims

Payment Cycle

27

28

29

30

31 ATR

Encounter Cycle
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Sun

m

Outpatient Fee Schedule Testing and Implementation Calendar

Mon

Tue

Wed

Thu

Fri

Sat

1 MCO Status
Report Due

2 Claims Payment
Cycle

4 ATR Reference

and Provider
Extracts Available;
Control Group
Testing Begins with
MCO’s

7 ATR Encounter
Cycle

9 Claims Payment
Cycle

10

11

12

13

14 ATR

Encounter Cycle

15 MCO Status
Report Due

16 Claims

Payment Cycle

17

18

19

20

21 ATR

Encounter Cycle

22

23 Claims

Payment Cycle

24

25

26

27

28 ATR

Encounter Cycle

29 MCO Status
Report Due

30 Claims

Payment Cycle
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Sun

Outpatient Fee Schedule Testing and Implementation Calendar

Mon

Tue

Wed

Thu

Fri

Sat

2 ATR Reference

and Provider
Extracts Available

5 ATR Encounter
Cycle

7 Claims Payment
Cycle

9

10

11

12 ATR

Encounter Cycle

13 MCO Status
Report Due

14 Claims

Payment Cycle

15

16

17

18

19 ATR

Encounter Cycle

20

21 Claims

Payment Cycle

22

23

24

25

26 ATR

Encounter Cycle

27 MCO Status
Report Due

28 Claims

Payment Cycle

29

30

31
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Outpatient Fee Schedule Testing and Implementation Calendar

Sun Mon Tue Wed Thu Fri Sat
1 Implement 2 ATR Encounter 3 4 Claims Payment
Reference/Provider | Cycle Cycle
Changes to
Production

6 Production
Reference and
Provider Extracts
Available

8

9 ATR Encounter
Cycle

10 MCO Status
Report Due

11 Claims

Payment Cycle

12

13

14

15 User

Acceptance, Trading
Partner, and
Control Group
Testing Ends

16 ATR

Encounter Cycle

17

18 Claims

Payment Cycle

19

20

21

22

23 ATR

Encounter Cycle

24 MCO Status

Report Due

25 Claims

Payment Cycle

26

27

28

29

30
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Outpatient Fee Schedule Testing and Implementation Calendar

uly

Sun Mon Tue Wed Thu Fri Sat
1 Implement 2
Claims and

Encounter Changes
to Production

3 4 5 6 7 8 MCO Status 9

Report Due

10 11 12 13 14 15 16

17 18 19 20 21 22 23

24 25 26 27 28 29 30

31
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Outpatient Fee Schedule Testing and Implementation Calendar

sun Mon Tue Wed Thu Fri sat

1 2 3 4 S 6
7 8 9 10 11 12 13
14 15 16 17 18 19 20
21 22 23 24 25 26 27
28 29 30 31
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